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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 392 Date: 29-May-2012 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 994

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours OT)
Date: 052912
Weather: 50 deg. / Light Winds

Field Work –
Workers were tensioning the cable band bolts on the south main span. I took measurements and found
that after cable band bolts were tensioned at PP 52-south, the cable band was about 12mm out of
tolerance. ABF was notified and workers had to de-tension the bolts, re-rotate cable band and re-tension
the CB bolts. After they were done I rechecked the rotation angle and found that the CB was within
tolerance. Issue resolved.

Workers finished the day by tensioning CB bolts at PP108-south. I continued measuring the rotation,
groove, 1.5m offset on CB 56, 54, 94 and 92 south main span cable bands.

Office work: Worked on diaries and filled out cable band checklist.
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